COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/08/2009

ESTIMATE SUMMARY 14:23:48
CONTID: C15555 ESTIMATE NO: 0016 PROG SPEC YR:2005
PCN: 15555-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 500.( DAYS TIME ALLOW: 12/15/2( FIXED COMPLETION DAT
I-25, Douglas Lane to 5th Street PERCENT TIME: 86.21 ORIG TIME ALLOW: 12/15/2( FIXED COMPLETION DAT
PROJECT NO: IM 0252-383
I-25, Douglas Lane to 5th Street
NAME OF ROAD: I-25
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 09/26/2009 DATE TIME STARTED 05/15/2008
ONE PLAIN VIEW RD DATE LET 04/10/2008 DATE WORK BEGAN
DATE AWARDED 04/28/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/14/2008 DATE ACCEPTED
PLAIN WI 53577 608/546-2311 DATE NOTICE TO PROCEED 05/15/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 32,516,906.45 PARTICIPATING $  28,369,702.44 $ 1,673,087.50
AWARD PROJECT AMT: ¢ 29,407,999.45 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 87.25% TOTAL EARNINGS 28,369,702.44 1,673,087.50
FUNDS AVAILABLE: $ 4,147,204.01 STOCKPILED MATERIALS 301,001.66 =77,265.24
GROSS EARNINGS 28,670,704.10 1,595,822.26
TOTAL CLAIMS: $ 0.00 RETAINAGE -441,119.99 0.00
SECURITIES ENCUMBERED 376,053.56 0.00
NET EARNINGS 28,605,637.67 1,595,822.26
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 28,605,637.67 1,595,822.26
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,595,822.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15555-BID ESTIMATE RUN 10/08/2009
PROJECT: IM 0252-383 ESTIMATE NO: 0016 14:23:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000  *CLEARING AND GRUBBING 1.000 0.960
L s 0.040 4,040.00
101,000.00000 1.000 101,000.00
0010 202-00001  *REMOVAL OF STRUCTURE 34.000 22.000
EACH 1.000 645.00
645.00000 23.000 14,835.00
0015 202-00026  *REMOVAL OF SLOPE AND DITCH PAVING 1,233.000 550.570
sY 0.000 0.00
5.00000 550.570 2,752.85
0020 202-00027  *REMOVAL OF RIPRAP 400.000 320.400
SY 0.000 0.00
10.00000 320.400 3,204.00
0025 202-00033  REMOVAL OF PIPE 1.830 0.825
EACH 0.000 0.00
1,371.00000 0.825 1,131.08
0030 202-00035  *REMOVAL OF PIPE 1,862.000 1,268.900
LF 0.000 0.00
40.00000 1,268.900 50,756.00
0035 202-00037  REMOVAL OF END SECTION 4.000 4.000
EACH 0.000 0.00
250.00000 4.000 1,000.00
0040 202-00090  *REMOVAL OF DELINEATOR 262.000 262.000
EACH 0.000 0.00
6.50000 262.000 1,703.00
0045 202-00200  *REMOVAL OF SIDEWALK 379.000 97.300
sy 21.000 105.00
5.00000 118.300 591.50
0050 202-00203  *REMOVAL OF CURB AND GUTTER 891.000 502.000
LF 38.000 190.00
5.00000 540.000 2,700.00
0055 202-00210  *REMOVAL OF CONCRETE PAVEMENT 31,223.000 29,701.900
SY 448.200 1,568.70

3.50000 30,150.100 105,525.35
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PCN: 15555-BID ESTIMATE RUN 10/08/2009
PROJECT: IM 0252-383 ESTIMATE NO: 0016 14:23:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00220 *REMOVAL OF ASPHALT MAT 80,000.000 79,308.700
SY 334.900 837.25
2.50000 79,643.600 199,109.00
0065 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 20,998.430 20,998.430
SY 0.000 0.00
3.25000 20,998.430 68,244.90
0070 202-00250 *REMOVAL OF PAVEMENT MARKING 50,000.000 25,797.800
SF 3,937.000 3,346.45
0.85000 29,734.800 25,274.58
0075 202-00810 *REMOVAL OF GROUND SIGN 72.000 72.000
EACH 0.000 0.00
265.00000 72.000 19,080.00
0080 202-00821 *REMOVAL OF SIGN PANEL 3.000 3.000
EACH 0.000 0.00
325.00000 3.000 975.00
0085 202-00840 *REMOVAL OF TRAFFIC SIGNAL POLE 5.000 5.000
EACH 0.000 0.00
1,400.00000 5.000 7,000.00
0090 202-00895 *REMOVAL OF IMPACT ATTENUATOR 3.000 1.000
EACH 0.000 0.00
850.00000 1.000 850.00
0095 202-01000 *REMOVAL OF FENCE 3,787.000 3,787.000
LF 0.000 0.00
1.00000 3,787.000 3,787.00
0100 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 15,091.000 12,967.000
LF 25.000 50.00
2.00000 12,992.000 25,984.00
0105 202-01170 REMOVAL OF GUARDRAIL TYPE 7 61.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0110 202-01200 *REMOVAL OF TENSIONED CABLE BARRIER 8,365.000 8,365.000
LF 0.000 0.00

1.50000 8,365.000 12,547.50
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PCN: 15555-BID ESTIMATE RUN 10/08/2009
PROJECT: IM 0252-383 ESTIMATE NO: 0016 14:23:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 202-01300 *REMOVAL OF END ANCHORAGE 15.000 14.000
EACH 1.000 100.00
100.00000 15.000 1,500.00
0120 202-04002 CLEAN CULVERT 1.000 1.000
EACH 0.000 0.00
30,000.00000 1.000 30,000.00
0125 202-05008 *SAWING CONCRETE (8 INCH) 138.000 74.000
LF 64.000 176.00
2.75000 138.000 379.50
0130 202-05026 *SAWING ASPHALT MATERIAL (6 INCH) 11,078.000 11,078.000
LF 0.000 0.00
0.75000 11,078.000 8,308.50
0135 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 206,000.000 192,344.770
cy 10,566.700 79,250.25
7.50000 202,911.470 1,521,836.03
0140 203-00100 *MUCK EXCAVATION 23,000.000 22,333.270
cY 377.800 3,400.20
9.00000 22,711.070 204,399.63
0145 203-01100 *PROOF ROLLING 25.000 22.500
HOUR 0.000 0.00
60.00000 22.500 1,350.00
0150 203-01500 *BLADING 100.000 56.000
HOUR 12.000 977.88
81.49000 68.000 5,541.32
0155 203-01510 *BACKHOE 70.000 55.500
HOUR 12.000 977.88
81.49000 67.500 5,500.58
0160 203-01550 *DOZING 70.000 51.500
HOUR 12.000 977.88
81.49000 63.500 5,174.62
0165 203-01590 *FRONT END LOADER (RUBBER TIRE) 150.000 78.750
HOUR 0.000 0.00
81.49000 78.750 6,417.34
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PCN: 15555-BID ESTIMATE RUN 10/08/2009
PROJECT: IM 0252-383 ESTIMATE NO: 0016 14:23:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 203-01594 *COMBINATION LOADER 0.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0175 203-01597 *POTHOLING 50.000 38.500
HOUR 7.000 994.00
142.00000 45.500 6,461.00
0180 203-01622 *SWEEPING (WITH PICKUP BROOM) 100.000 59.350
HOUR 11.500 1,207.50
105.00000 70.850 7,439.25
0185 206-00000 *STRUCTURE EXCAVATION 2,682.000 2,331.300
cy 92.000 736.00
8.00000 2,423.300 19,386.40
0190 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 132.900 132.900
cYy 0.000 0.00
125.00000 132.900 16,612.50
0195 207-00205 *TOPSOIL 10,200.000 3,173.740
cy 1,269.000 4,441.50
3.50000 4,442.740 15,549.59
0200 208-00002 *EROSION LOG (12 INCH) 7,179.000 7,129.000
LF 50.000 162.50
3.25000 7,179.000 23,331.75
0205 208-00020 *SILT FENCE 10,000.000 9,911.000
LF 0.000 0.00
1.50000 9,911.000 14,866.50
0210 208-00034 *GRAVEL BAG 1,600.000 1,486.000
LF 35.000 91.70
2.62000 1,521.000 3,985.02
0215 208-00040 *CHECK DAM 7.000 0.000
EACH 0.000 0.00
95.00000 0.000 0.00
0220 208-00045 *CONCRETE WASHOUT STRUCTURE 27.000 24.000
EACH 2.000 1,000.00

500.00000 26.000 13,000.00
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PCN: 15555-BID ESTIMATE RUN 10/08/2009
PROJECT: IM 0252-383 ESTIMATE NO: 0016 14:23:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 0.000 0.000
LF 0.000 0.00
3.25000 0.000 0.00
0230 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 37.000 35.000
EACH 0.000 0.00
1,250.00000 35.000 43,750.00
0235 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 0.418 0.418
LS 0.000 0.00
2,500.00000 0.418 1,045.00
0240 208-00205 EROSION CONTROL SUPERVISOR 984.000 984.000
HOUR 0.000 0.00
20.00000 984.000 19,680.00
0245 210-00810 RESET GROUND SIGN 11.000 3.500
EACH 0.000 0.00
225.00000 3.500 787.50
0250 210-00815 RESET SIGN PANEL 5.000 0.000
EACH 0.000 0.00
71.00000 0.000 0.00
0255 210-00866 *RESET FIRE PREEMPTION UNIT AND TIMER 1.000 0.000
EACH 0.000 0.00
575.00000 0.000 0.00
0260 210-00890 *RESET INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 1.000
EACH 0.000 0.00
1,520.00000 1.000 1,520.00
0260 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
730.00000 0.000 0.00
0265 210-01000 *RESET FENCE 351.000 0.000
LF 0.000 0.00
2.50000 0.000 0.00
0270 210-04015 MODIFY MANHOLE 5.000 5.000
EACH 0.000 0.00

1,500.00000 5.000 7,500.00
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PCN: 15555-BID ESTIMATE RUN 10/08/2009
PROJECT: IM 0252-383 ESTIMATE NO: 0016 14:23:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0275 212-00006 *SEEDING (NATIVE) 23.000 2.110
ACRE 0.490 147.00
300.00000 2.600 780.00
0280 212-00009 *SEEDING (TEMPORARY) 5.980 5.980
ACRE 0.000 0.00
160.00000 5.980 956.80
0285 212-00032 *SOIL CONDITIONING 23.000 2.110
ACRE 1.130 2,401.25
2,125.00000 3.240 6,885.00
0290 213-00002 *MULCHING (WEED FREE HAY) 42.000 9.050
ACRE 0.490 220.50
450.00000 9.540 4,293.00
0295 213-00009 *FLEXIBLE GROWTH MEDIUM 8.000 6.980
ACRE 0.000 0.00
3,000.00000 6.980 20,940.00
0300 213-00061 *MULCH TACKIFIER 8,400.000 1,774.000
1B 98.000 186.20
1.90000 1,872.000 3,556.80
0305 213-00100 *SOIL BINDER 14.000 1.800
ACRE 0.000 0.00
400.00000 1.800 720.00
0310 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
3,500.00000 0.000 0.00
0315 214-00205 *DECIDUOUS TREE (5 GALLON CONTAINER) 100.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0320 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) 12.000 0.000
EACH 0.000 0.00
375.00000 0.000 0.00
0325 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 850.000 0.000
EACH 0.000 0.00

30.00000 0.000 0.00
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PROJECT: IM 0252-383 ESTIMATE NO: 0016 14:23:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330 214-01010 *BRUSH LAYER CUTTING 2,000.000 0.000
EACH 0.000 0.00
2.65000 0.000 0.00
0335 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 1,340.000 172.900
SY 0.000 0.00
4.00000 172.900 691.60
0340 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 40,000.000 2,898.400
sy 934.000 1,634.50
1.75000 3,832.400 6,706.70
0345 217-00020 *HERBICIDE TREATMENT 40.000 0.000
HOUR 0.000 0.00
116.00000 0.000 0.00
0350 304-04000 AGGREGATE BASE COURSE (CLASS 4) 39.000 0.000
TON 0.000 0.00
35.00000 0.000 0.00
0355 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 3,265.100 3,265.100
TON 0.000 0.00
15.00000 3,265.100 48,976.50
0360 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 600.000 371.010
TON 43.900 4,390.00
100.00000 414.910 41,491.00
0365 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 10,100.000 7,382.270
TON 298.350 16,409.25
55.00000 7,680.620 422,434.10
0370 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 341.000 0.000
TON 0.000 0.00
62.00000 0.000 0.00
0375 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,000.000 1,429.300
GAL 73.300 98.96
1.35000 1,502.600 2,028.51
0380 411-10300 *EMULSIFIED ASPHALT (PRIME COAT) 0.000 0.000
GAL 0.000 0.00
1.35000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0385 412-00950 *CONCRETE PAVEMENT (9-1/2 INCH) 0.000 0.000
sy 0.000 0.00
34.00000 0.000 0.00
0390 412-01000 *CONCRETE PAVEMENT (10 INCH) 13,430.000 9,255.500
sy 4,174.100 192,008.60
46.00000 13,429.600 617,761.60
0395 412-01200 *CONCRETE PAVEMENT (12 INCH) 77,498.000 77,640.400
SY -142.600 -5,561.40
39.00000 77,497.800 3,022,414.20
0400 412-01215 *CONCRETE PAVEMENT (12 INCH) (REINFORCED) 670.500 670.500
sy 0.000 0.00
55.00000 670.500 36,877.50
0405 412-01250 *CONCRETE PAVEMENT (12-1/2 INCH) 81,300.000 68,054.070
sy 6,635.100 285,309.30
43.00000 74,689.170 3,211,634.31
0410 420-00100 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 13,801.000 2,153.410
SY 827.000 2,563.70
3.10000 2,980.410 9,239.27
0415 420-00101 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 116.000 49.000
sy 0.000 0.00
3.50000 49.000 171.50
0420 420-00110 *GEOTEXTILE (DRAINAGE) (CLASS A) 3,128.700 2,424.700
SY 704.000 1,408.00
2.00000 3,128.700 6,257.40
0425 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 79,200.000 78,484.400
sy 566.700 991.73
1.75000 79,051.100 138,339.42
0430 503-00018 *DRILLED CAISSON (18 INCH) 30.000 8.000
LF 0.000 0.00
155.00000 8.000 1,240.00
0435 503-00036 *DRILLED CAISSON (36 INCH) 13.000 13.000
LF 0.000 0.00
215.00000 13.000 2,795.00
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0440 503-00042 *DRILLED CAISSON (42 INCH) 96.000 75.000
LF 21.000 5,985.00
285.00000 96.000 27,360.00
0445 503-00048 *DRILLED CAISSON (48 INCH) 175.000 42.000
LF 133.000 37,905.00
285.00000 175.000 49,875.00
0450 503-00054 *DRILLED CAISSON (54 INCH) 53.000 0.000
LF 51.500 17,252.50
335.00000 51.500 17,252.50
0455 506-00030 *GROUTED RIPRAP 280.000 117.000
cY 163.000 25,754.00
158.00000 280.000 44,240.00
0460 506-00209 *RIPRAP (9 INCH) 622.000 209.100
cy 8.000 560.00
70.00000 217.100 15,197.00
0465 506-00212 *RIPRAP (12 INCH) 1,133.000 340.100
cY 281.000 16,579.00
59.00000 621.100 36,644.90
0470 506-00218 *RIPRAP (18 INCH) 1,182.500 1,182.500
cy 0.000 0.00
57.00000 1,182.500 67,402.50
0475 506-00224 *RIPRAP (24 INCH) 10,000.000 4,455.880
cY 1,072.000 62,176.00
58.00000 5,527.880 320,617.04
0480 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 2.500 0.000
cy 0.000 0.00
1,500.00000 0.000 0.00
0485 601-03000 CONCRETE CLASS D 47.000 29.150
cY 0.000 0.00
800.00000 29.150 23,320.00
0490 601-40400 *STRUCTURAL CONCRETE STAIN 3,709.000 1,046.800
sy 0.000 0.00
6.00000 1,046.800 6,280.80
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0495 602-00020 *REINFORCING STEEL (EPOXY COATED) 3,642.000 3,116.300
1B 0.000 0.00
0.95000 3,116.300 2,960.49
0500 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 5,352.000 5,351.700
LF 0.000 0.00
45.00000 5,351.700 240,826.50
0500 MATERIAL ALLOWANCE 18 INCH RCP (CIP) 227.301
LF 0.000 0.00
9.45000 227.301 2,147.99
0505 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 5,133.000 5,132.410
LF 0.000 0.00
47.00000 5,132.410 241,223.27
0505 MATERIAL ALLOWANCE 24 INCH RCP (CIP) 0.000
LF 0.000 0.00
9.47840 0.000 0.00
0510 603-01305 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,629.000 1,322.700
LF 0.000 0.00
53.00000 1,322.700 70,103.10
0510 MATERIAL ALLOWANCE 30 INCH RCP (CIP) 293.300
LF 0.000 0.00
20.70000 293.300 6,071.31
0515 603-01365 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 367.000 313.900
LF 0.000 0.00
75.00000 313.900 23,542.50
0515 MATERIAL ALLOWANCE 36 INCH RCP (CIP) 53.100
LF 0.000 0.00
30.40000 53.100 1,614.24
0520 603-01425 *42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 82.000 82.000
LF 0.000 0.00
85.00000 82.000 6,970.00
0520 MATERIAL ALLOWANCE 42 INCH RCP (CIP) 0.000
LF 0.000 0.00
39.70000 0.000 0.00
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0525 603-01485 *48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 707.000 705.600
LF 0.000 0.00
130.00000 705.600 91,728.00
0525 MATERIAL ALLOWANCE 48 INCH RCP (CIP) 0.000
LF 0.000 0.00
48.30000 0.000 0.00
0530 603-01605 *60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 83.000 76.000
LF 0.000 0.00
145.00000 76.000 11,020.00
0535 603-02185 *23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 92.400 92.400
PLACE)
LF 0.000 0.00
150.00000 92.400 13,860.00
0535 MATERIAL ALLOWANCE 23X14 INCH RCP (CIP) 35.600
LF 0.000 0.00
19.85000 35.600 706.66
0540 603-02245 *30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 126.000 93.200
LF 0.000 0.00
175.00000 93.200 16,310.00
0540 MATERIAL ALLOWANCE 30X19 INCH RCP (CIP) 15.800
LF 0.000 0.00
24.00000 15.800 379.20
0545 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 4.000 4.000
EACH 0.000 0.00
785.00000 4.000 3,140.00
0545 MATERIAL ALLOWANCE 18 INCH RCES 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0550 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 9.000 6.000
EACH 0.000 0.00
850.00000 6.000 5,100.00
0555 603-05030 *30 INCH REINFORCED CONCRETE END SECTION 3.000 3.000
EACH 0.000 0.00

1,050.00000 3.000 3,150.00
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0555 MATERIAL ALLOWANCE 30 INCH RCES 0.000
EACH 0.000 0.00
395.00000 0.000 0.00
0560 603-05036 *36 INCH REINFORCED CONCRETE END SECTION 4.000 3.000
EACH 0.000 0.00
1,300.00000 3.000 3,900.00
0560 MATERIAL ALLOWANCE 36 INCH RCES 1.000
EACH 0.000 0.00
582.00000 1.000 582.00
0565 603-05042 *42 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,550.00000 1.000 1,550.00
0565 MATERIAL ALLOWANCE 42 INCH RCES 0.000
EACH 0.000 0.00
678.00000 0.000 0.00
0570 603-05048 *48 INCH REINFORCED CONCRETE END SECTION 3.000 2.000
EACH 0.000 0.00
1,600.00000 2.000 3,200.00
0570 MATERIAL ALLOWANCE 48 INCH RCES 1.000
EACH 0.000 0.00
746.33000 1.000 746.33
0575 603-05060 *60 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0575 MATERIAL ALLOWANCE 60 INCH RCES 1.000
EACH 0.000 0.00
803.00000 1.000 803.00
0580 603-40072 72 INCH CORRUGATED STEEL PIPE (HALF ROUND) (SPECIAL) 72.000 72.000
LF 0.000 0.00
75.00000 72.000 5,400.00
0585 603-50018 18 INCH PLASTIC PIPE 291.000 291.000
LF 0.000 0.00

75.00000 291.000 21,825.00
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0590 603-70607 *6X7 FOOT CONCRETE BOX CULVERT (PRECAST) 26.000 26.000

LF 0.000 0.00

1,200.00000 26.000 31,200.00
0595 603-71604 16X4 FOOT CONCRETE BOX CULVERT (3-SIDED) (PRECAST) 26.000 26.000

LF 0.000 0.00

1,000.00000 26.000 26,000.00
0600 604-00305 *INLET TYPE C (5 FOOT) 12.000 6.750

EACH 2.000 7,600.00

3,800.00000 8.750 33,250.00
0605 604-00310 *INLET TYPE C (10 FOOT) 3.000 2.500

EACH 0.500 2,100.00

4,200.00000 3.000 12,600.00
0610 604-00350 *INLET TYPE C (SPECIAL) 1.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00
0615 604-00505 *INLET TYPE D (5 FOOT) 2.000 1.250

EACH 0.500 2,100.00

4,200.00000 1.750 7,350.00
0620 604-00506 *INLET TYPE D (SPECIAL) (5 FOOT) 3.000 1.000

EACH 0.000 0.00

4,500.00000 1.000 4,500.00
0625 604-00510 *INLET TYPE D (10 FOOT) 3.000 1.500

EACH 0.250 1,125.00

4,500.00000 1.750 7,875.00
0630 604-00511 *INLET TYPE D (SPECIAL) (10 FOOT) 2.000 2.000

EACH 0.000 0.00

4,500.00000 2.000 9,000.00
0635 604-00515 *INLET TYPE D (15 FOOT) 1.000 0.750

EACH 0.000 0.00

4,500.00000 0.750 3,375.00
0640 604-00550 *INLET TYPE D (SPECIAL) 1.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00
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0645 604-19205 *INLET TYPE R L 10 (5 FOOT) 4.000 2.250

EACH 1.750 9,100.00

5,200.00000 4.000 20,800.00
0650 604-19210 *INLET TYPE R L 10 (10 FOOT) 1.000 0.750

EACH 0.250 1,375.00

5,500.00000 1.000 5,500.00
0655 604-25005 *VANE GRATE INLET (5 FOOT) 8.000 5.250

EACH 2.000 7,600.00

3,800.00000 7.250 27,550.00
0660 604-25010 *VANE GRATE INLET (10 FOOT) 1.000 0.750

EACH 0.000 0.00

4,200.00000 0.750 3,150.00
0665 604-25015 *VANE GRATE INLET (15 FOOT) 1.000 0.750

EACH 0.000 0.00

4,500.00000 0.750 3,375.00
0670 604-26005 *VANE GRATE INLET (DOUBLE) (5 FOOT) 25.000 20.250

EACH 4.250 16,150.00

3,800.00000 24.500 93,100.00
0675 604-26006 *VANE GRATE INLET SPECIAL (DOUBLE) (5 FOOT) 1.000 0.500

EACH 0.500 2,100.00

4,200.00000 1.000 4,200.00
0680 604-26010 *VANE GRATE INLET (DOUBLE) (10 FOOT) 11.000 6.750

EACH 0.000 0.00

4,200.00000 6.750 28,350.00
0685 604-26011 *VANE GRATE INLET SPECIAL (DOUBLE) (10 FOOT) 2.000 1.500

EACH 0.000 0.00

4,300.00000 1.500 6,450.00
0690 604-26015 *VANE GRATE INLET (DOUBLE) (15 FOOT) 2.000 0.750

EACH 0.000 0.00

4,600.00000 0.750 3,450.00
0695 604-30005 *MANHOLE SLAB BASE (5 FOOT) 6.000 4.000

EACH 0.750 1,875.00

2,500.00000 4.750 11,875.00
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0700 604-30010 *MANHOLE SLAB BASE (10 FOOT) 10.000 9.100
EACH 0.250 625.00
2,500.00000 9.350 23,375.00
0705 604-30015 *MANHOLE SLAB BASE (15 FOOT) 6.000 5.150
EACH 0.250 675.00
2,700.00000 5.400 14,580.00
0710 604-30020 *MANHOLE SLAB BASE (20 FOOT) 2.000 1.500
EACH 0.000 0.00
3,100.00000 1.500 4,650.00
0715 604-31005 *MANHOLE BOX BASE (5 FOOT) 1.000 0.000
EACH 0.000 0.00
8,300.00000 0.000 0.00
0720 604-31010 *MANHOLE BOX BASE (10 FOOT) 2.000 1.500
EACH 0.250 2,100.00
8,400.00000 1.750 14,700.00
0725 604-31015 *MANHOLE BOX BASE (15 FOOT) 2.000 1.600
EACH 0.000 0.00
8,500.00000 1.600 13,600.00
0730 604-39000 *MANHOLE SPECIAL 1.000 0.000
EACH 0.000 0.00
13,500.00000 0.000 0.00
0735 604-39050 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 1.000 1.000
EACH 0.000 0.00
6,500.00000 1.000 6,500.00
0740 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 11,300.000 2,912.500
LF 6,987.500 90,837.50
13.00000 9,900.000 128,700.00
0745 606-00350 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 6.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0750 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 1,178.000 186.000
LF 0.000 0.00

47.00000 186.000 8,742.00
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0755 606-00721 *GUARDRAIL TYPE 7 (STYLE CC) (SPECIAL) 2,618.000 330.000
LF 1,978.600 98,930.00
50.00000 2,308.600 115,430.00
0760 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 2,713.000 562.000
LF 1,234.000 56,764.00
46.00000 1,796.000 82,616.00
0765 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 11,327.000 6,149.000
LF 245.800 15,977.00
65.00000 6,394.800 415,662.00
0770 606-00741 *GUARDRAIL TYPE 7 (STYLE CE) (SPECIAL) 1,016.000 1,016.000
LF 0.000 0.00
130.00000 1,016.000 132,080.00
0775 606-01340 *END ANCHORAGE TYPE 3D 7.000 2.000
EACH 2.000 1,100.00
550.00000 4.000 2,200.00
0780 606-01370 *TRANSITION TYPE 3G 2.000 1.000
EACH 0.000 0.00
950.00000 1.000 950.00
0785 606-01380 *TRANSITION TYPE 3H 2.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0790 606-01460 *MEDIAN TERMINAL 1.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0795 606-02005 *END ANCHORAGE (FLARED) 12.000 4.000
EACH 2.000 3,000.00
1,500.00000 6.000 9,000.00
0800 606-10700 *BRIDGE RAIL TYPE 7 456.000 238.000
LF 218.000 18,530.00
85.00000 456.000 38,760.00
0805 607-11525 *FENCE (PLASTIC) 9,750.000 7,806.000
LF 0.000 0.00

2.20000 7,806.000 17,173.20
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0810 607-56001 *FENCE (ANIMAL PROTECTION) 784.000 0.000
LF 0.000 0.00
6.50000 0.000 0.00
0815 607-60620 *ROAD CLOSURE GATE 3.000 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
0815 MATERIAL ALLOWANCE 1.000
EACH 0.000 0.00
3,365.00000 1.000 3,365.00
0820 608-00006 *CONCRETE SIDEWALK (6 INCH) 2,133.000 249.100
SY 0.000 0.00
44.00000 249.100 10,960.40
0825 608-00010 *CONCRETE CURB RAMP 56.200 45.300
sy 0.000 0.00
95.00000 45.300 4,303.50
0830 608-00012 *CURB RAMP (SPECIAL) 37.000 10.900
sY 0.000 0.00
114.00000 10.900 1,242.60
0835 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 400.100 400.100
LF 0.000 0.00
14.25000 400.100 5,701.43
0840 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,688.000 512.600
LF 603.400 9,051.00
15.00000 1,116.000 16,740.00
0845 609-24004 *GUTTER TYPE 2 (4 FOOT) 285.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0850 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 2,183.000 2,182.800
SF 0.000 0.00
7.00000 2,182.800 15,279.60
0855 610-00024 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 563.000 540.300
SF 0.000 0.00
7.25000 540.300 3,917.18
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0860 612-00001 *DELINEATOR (TYPE I) 185.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0865 612-00002 *DELINEATOR (TYPE II) 27.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0870 612-00003 *DELINEATOR (TYPE III) 49.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0875 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 2.000 0.000
EACH 0.000 0.00
33.00000 0.000 0.00
0880 612-00075 REFLECTOR STRIP (6 INCH) 145.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0885 613-00001 *DIRECTIONAL BORING CONDUIT 2,200.000 2,133.000
LF 0.000 0.00
23.00000 2,133.000 49,059.00
0890 613-00025 *1-1/4 INCH HDPE CONDUIT 16,000.000 15,463.000
LF 0.000 0.00
5.00000 15,463.000 77,315.00
0895 613-00200 *2 INCH ELECTRICAL CONDUIT 150.000 121.000
LF 0.000 0.00
13.25000 121.000 1,603.25
0900 613-00300 *3 INCH ELECTRICAL CONDUIT 100.000 97.000
LF 0.000 0.00
26.50000 97.000 2,570.50
0905 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 0.000 0.000
LF 0.000 0.00
25.50000 0.000 0.00
0910 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 5,335.000 2,981.500
LF 1,498.000 9,362.50
6.25000 4,479.500 27,996.88
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0915 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 3,000.000 2,931.500
LF 0.000 0.00
8.25000 2,931.500 24,184.88
0920 613-04000 *CONDUIT (INSTALL ONLY) 2,410.000 1,277.000
LF 0.000 0.00
4.00000 1,277.000 5,108.00
0925 613-07026 *PULL BOX (16"X24"X12") 12.000 3.000
EACH 0.000 0.00
310.00000 3.000 930.00
0930 613-10000 *WIRING 1.000 0.300
L S 0.000 0.00
70,000.00000 0.300 21,000.00
0935 613-34300 *LIGHT STANDARD METAL (30 FOOT) 0.000 0.000
EACH 0.000 0.00
1,325.00000 0.000 0.00
0935 MATERIAL ALLOWANCE 1.000
EACH 0.000 0.00
813.00000 1.000 813.00
0940 613-34350 *LIGHT STANDARD METAL (35 FOOT) 24.000 8.000
EACH 0.000 0.00
1,550.00000 8.000 12,400.00
0940 MATERIAL ALLOWANCE 10.000
EACH 0.000 0.00
1,010.00000 10.000 10,100.00
0940 MATERIAL ALLOWANCE 5.000
EACH 0.000 0.00
1,010.00000 5.000 5,050.00
0945 613-40010 *LIGHT STANDARD FOUNDATION 24.000 8.000
EACH 3.000 1,950.00
650.00000 11.000 7,150.00
0950 613-50100 *LIGHTING CONTROL CENTER 5.000 1.000
EACH 2.000 7,600.00
3,800.00000 3.000 11,400.00
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0950 MATERIAL ALLOWANCE 4.000
EACH -2.000 -1,181.24
590.62000 2.000 1,181.24
0955 613-75150 *LUMINAIRE METAL HALIDE (150 WATT) 12.000 2.000
EACH 0.000 0.00
880.00000 2.000 1,760.00
0955 MATERIAL ALLOWANCE 10.000
EACH 0.000 0.00
430.00000 10.000 4,300.00
0960 613-75250 *LUMINAIRE METAL HALIDE (250 WATT) 32.000 12.000
EACH 0.000 0.00
830.00000 12.000 9,960.00
0960 MATERIAL ALLOWANCE 15.000
EACH 0.000 0.00
665.00000 15.000 9,975.00
0960 MATERIAL ALLOWANCE 5.000
EACH 0.000 0.00
665.00000 5.000 3,325.00
0965 614-00011 *SIGN PANEL (CLASS I) 400.000 0.000
SF 0.000 0.00
19.50000 0.000 0.00
0970 614-00012 *SIGN PANEL (CLASS II) 344.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
0975 614-00013 *SIGN PANEL (CLASS III) 2,012.000 0.000
SF 465.000 12,555.00
27.00000 465.000 12,555.00
0975 MATERIAL ALLOWANCE CLASS III SIGN PANELS 1,708.250
SF -465.000 -8,184.00
17.60000 1,243.250 21,881.20
0980 614-00200 *STEEL SIGN POST (U-2) 198.000 0.000
LF 0.000 0.00

6.00000 0.000 0.00
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0985 614-00214 *STEEL SIGN POST (1.75X1.75 INCH TUBING) 29.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
0990 614-00615 *STEEL SIGN POST (W 6X15) 34.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0995 614-00818 *STEEL SIGN POST (W 8x18) 33.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
1000 614-01022 *STEEL SIGN POST (W 10X22) 36.000 0.000
LF 0.000 0.00
46.00000 0.000 0.00
1005 614-01554 *STEEL SIGN POST (4 INCH ROUND) (SLIPBASE) 63.000 0.000
LF 0.000 0.00
37.00000 0.000 0.00
1010 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 437.000 0.000
SLIPBASE)
LF 0.000 0.00
45.00000 0.000 0.00
1015 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 86.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
1020 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 8.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
225.00000 0.000 0.00
1025 614-03002 *CONCRETE FOOTING (TYPE 2) 2.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
1030 614-03003 *CONCRETE FOOTING (TYPE 3) 2.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
1035 614-03005 *CONCRETE FOOTING (TYPE 5) 2.000 0.000
EACH 0.000 0.00

1,800.00000 0.000 0.00
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1040 614-30110 *BUTTERFLY STRUCTURE 2.000 1.000
EACH 0.000 0.00
30,000.00000 1.000 30,000.00
1045 614-32400 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 6.000 0.000
EACH 2.000 60,000.00
30,000.00000 2.000 60,000.00
1045 MATERIAL ALLOWANCE MONOTUBE OVERHEAD SIGN CANT (24 6.000
INCH)
EACH -2.000 -51,000.00
25,500.00000 4.000 102,000.00
1050 614-42400 *MONOTUBE OVERHEAD SIGN BRIDGE (24 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
54,000.00000 0.000 0.00
1050 MATERIAL ALLOWANCE MONOTUBE OVERHEAD SIGN BRIDGE (24 1.000
INCH)
EACH 0.000 0.00
45,700.00000 1.000 45,700.00
1055 614-70117 *PEDESTRIAN SIGNAL FACE (16) 14.000 8.000
EACH 0.000 0.00
575.00000 8.000 4,600.00
1055 MATERIAL ALLOWANCE 6.000
EACH 0.000 0.00
315.00000 6.000 1,890.00
1060 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 34.000 20.000
EACH 0.000 0.00
900.00000 20.000 18,000.00
1060 MATERIAL ALLOWANCE 14.000
EACH 0.000 0.00
525.00000 14.000 7,350.00
1065 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
1065 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00

760.00000 0.000 0.00
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1070 614-72860 *PEDESTRIAN PUSH BUTTON 14.000 2.000
EACH 0.000 0.00
250.00000 2.000 500.00
1070 MATERIAL ALLOWANCE 12.000
EACH 0.000 0.00
145.00000 12.000 1,740.00
1075 614-72872 *LOOP DETECTOR (MICRO TYPE) 17.000 0.000
EACH 0.000 0.00
1,425.00000 0.000 0.00
1075 MATERIAL ALLOWANCE 17.000
EACH 0.000 0.00
850.00000 17.000 14,450.00
1075 MATERIAL ALLOWANCE 3,950.000
LF 0.000 0.00
1.25000 3,950.000 4,937.50
1080 614-72875 *LOOP DETECTOR WIRE 3,950.000 0.000
LF 568.000 2,130.00
3.75000 568.000 2,130.00
1085 614-72878 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 2.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
1085 MATERIAL ALLOWANCE 2.000
EACH 0.000 0.00
340.00000 2.000 680.00
1090 614-73005 *PIEZO ELECTRIC TUBE, CLASS 2 6.000 0.000
EACH 2.000 5,800.00
2,900.00000 2.000 5,800.00
1090 MATERIAL ALLOWANCE 6.000
EACH -2.000 -2,400.00
1,200.00000 4.000 4,800.00
1095 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 1.000 1.000
EACH 0.000 0.00

21,000.00000 1.000 21,000.00
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1095 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

17,850.00000 0.000 0.00
1100 614-81020 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 1.000 0.000

EACH 0.000 0.00

33,000.00000 0.000 0.00
1100 MATERIAL ALLOWANCE 1.000

EACH 0.000 0.00

24,735.00000 1.000 24,735.00
1105 614-81115 *TRAFFIC SIGNAL LIGHT POLE STEEL (1-15 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

15,500.00000 1.000 15,500.00
1105 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

11,655.00000 0.000 0.00
1110 614-81145 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 2.000 1.000

EACH 0.000 0.00

20,500.00000 1.000 20,500.00
1110 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

15,881.00000 0.000 0.00
1115 614-81155 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

24,000.00000 0.000 0.00
1115 MATERIAL ALLOWANCE 1.000

EACH 0.000 0.00

18,578.00000 1.000 18,578.00
1120 614-81255 *TRAFFIC SIGNAL LIGHT POLE STEEL (2-55 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

34,000.00000 1.000 34,000.00
1120 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

25,984.00000 0.000 0.00
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1125 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 3.000 1.000
EACH 0.000 0.00
1,100.00000 1.000 1,100.00
1125 MATERIAL ALLOWANCE 2.000
EACH 0.000 0.00
550.00000 2.000 1,100.00
1130 614-85001 *IMPACT ATTENUATOR 2.000 0.000
EACH 0.000 0.00
22,000.00000 0.000 0.00
1135 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 2.000 1.000
EACH 1.000 20,000.00
20,000.00000 2.000 40,000.00
1135 MATERIAL ALLOWANCE 1.000
EACH -1.000 -14,500.00
14,500.00000 0.000 0.00
1140 614-87499 *FIBERT OPTIC CABLE (SINGLE MODE) (INSTALL ONLY) 7,799.000 7,799.000
LF 0.000 0.00
2.00000 7,799.000 15,598.00
1145 619-06060 *6 INCH DUCTILE IRON PIPE 50.000 50.000
LF 0.000 0.00
50.00000 50.000 2,500.00
1150 619-75048 *6 INCH GATE VALVE 1.000 1.000
EACH 0.000 0.00
700.00000 1.000 700.00
1155 621-00450 *DETOUR PAVEMENT 27,000.000 25,985.580
sy 808.650 24,259.50
30.00000 26,794.230 803,826.90
1160 625-00000 *CONSTRUCTION SURVEYING 1.000 0.842
LS 0.039 8,385.00
215,000.00000 0.881 189,415.00
1165 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 200.000 151.050
HOUR 0.000 0.00
100.00000 151.050 15,105.00
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1170 626-00000 *MOBILIZATION 1.000 0.974
LS 0.000 0.00
,737,000.00000 0.974 2,665,838.00
1175 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.250 8,750.00
35,000.00000 0.750 26,250.00
1180 627-00005 *EPOXY PAVEMENT MARKING 1,406.000 0.000
GAL 42.300 2,326.50
55.00000 42.300 2,326.50
1185 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,800.000 992.800
GAL 129.400 2,846.80
22.00000 1,122.200 24,688.40
1190 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 1,909.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
1195 627-30324 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 308.000 0.000
(TYPE I)
SF 0.000 0.00
14.50000 0.000 0.00
1200 627-30329 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,153.000 0.000
SF 0.000 0.00
12.50000 0.000 0.00
1205 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 170.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
11.50000 0.000 0.00
1210 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 340.000 0.000
LINE)
SF 0.000 0.00
9.25000 0.000 0.00
1215 630-00000 *FLAGGING 11,500.000 10,064.250
HOUR 672.500 15,467.50
23.00000 10,736.750 246,945.25
1220 630-00007 *TRAFFIC CONTROL INSPECTION 180.000 140.000
DAY 9.000 1,620.00

180.00000 149.000 26,820.00
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1225 630-00012 *TRAFFIC CONTROL MANAGEMENT 400.000 307.000
DAY 19.000 9,975.00
525.00000 326.000 171,150.00
1230 630-80001 *FLASHING BEACON (PORTABLE) 4.000 3.600
EACH 0.000 0.00
1,500.00000 3.600 5,400.00
1235 630-80305 *FLAGGING STATION LIGHT 3.000 1.800
EACH 0.000 0.00
750.00000 1.800 1,350.00
1240 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 9.000 8.100
EACH 0.000 0.00
250.00000 8.100 2,025.00
1245 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 131.000 117.900
EACH 0.000 0.00
50.00000 117.900 5,895.00
1250 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 88.000 57.600
EACH 0.000 0.00
50.00000 57.600 2,880.00
1255 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 27.000 24.300
EACH 0.000 0.00
50.00000 24.300 1,215.00
1260 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 300.000 229.500
SF 0.000 0.00
20.00000 229.500 4,590.00
1265 630-80355 PORTABLE MESSAGE SIGN PANEL 4.000 3.600
EACH 0.000 0.00
1,500.00000 3.600 5,400.00
1270 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.800
TYPE)
EACH 0.000 0.00
2,000.00000 1.800 3,600.00
1275 630-80360 *DRUM CHANNELIZING DEVICE 252.000 226.800
EACH 0.000 0.00
45.00000 226.800 10,206.00
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1280 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
EACH 0.000 0.00
75.00000 0.000 0.00
1285 630-80370 CONCRETE BARRIER (TEMPORARY) 32,508.000 29,257.200
LF 0.000 0.00
20.00000 29,257.200 585,144.00
1290 630-80380 *TRAFFIC CONE 310.000 279.000
EACH 0.000 0.00
10.00000 279.000 2,790.00
1295 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 11.000 9.900
EACH 0.000 0.00
4,000.00000 9.900 39,600.00
1300 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.900
(TEMPORARY)
EACH 0.000 0.00
40,000.00000 0.900 36,000.00
1305 700-70010 F/A MINOR CONTRACT REVISIONS 389,980.160 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1310 700-70011 F/A PARTNERING 234.230 234.230
FA 0.000 0.00
1.00000 234.230 234.23
1315 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1320 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 350,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1325 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1330 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 80,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1335 700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 9,000.000
FA 0.000 0.00
1.00000 9,000.000 9,000.00
1340 700-70023 F/A ON-THE-JOB TRAINEE 5,400.000 5,400.000
FA 0.000 0.00
1.00000 5,400.000 5,400.00
1345 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1350 700-70034 F/A DISPUTE REVIEW BOARD 5,000.000 2,987.500
FA 0.000 0.00
1.00000 2,987.500 2,987.50
1355 700-70380 F/A EROSION CONTROL 50,000.000 19,909.530
FA 0.000 0.00
1.00000 19,909.530 19,909.53
2030 208-00011 EROSION BALES (WEED FREE) CO 004 / LINE 01 40.000 40.000
EACH 0.000 0.00
18.00000 40.000 720.00
2035 900-00006 ADDED ITEM (DOLLAR)/ REMOVAL OF GABION WALL / CO 004 / 15,000.000 11,297.440
LINE 02
DOL 0.000 0.00
1.00000 11,297.440 11,297.44
2040 606-21010 END ANCHORAGE (TENSIONED CABLE BARRIER) CO 004 / LINE 1.000 1.000
03
EACH 0.000 0.00
4,801.00000 1.000 4,801.00
2045 900-00006  ADDED ITEM (DOLLAR)/ EXTEND TEMPORARY DRAINAGE PIPE / 956.920 956.920
CO 004 / LINE 04
DOL 0.000 0.00
1.00000 956.920 956.92
2050 900-00006 ADDED ITEM (DOLLAR)/ INSTALL CONSTRCTN TRAF. SIGN 936.390 936.390
(SPEC.) / CO 004 / LINE 05
DOL 0.000 0.00
1.00000 936.390 936.39
2055 700-70034 F/A UTILITIES / CO 004 / LINE 06 30,000.000 20,444.440
FA 0.000 0.00
1.00000 20,444.440 20,444.44
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2060 900-00014 ADDED ITEM (LUMP SUM)/ TEMPORARY STREAM CROSSING / CO 1.000 1.000
004 / LINE 07
LS 0.000 0.00
7,996.77000 1.000 7,996.77
2065 900-00006 ADDED ITEM (DOLLAR)/ SHORING (RAMP C) / CO 006 225,376.880 225,376.880
DOL 0.000 0.00
1.00000 225,376.880 225,376.88
2070 210-04020 MODIFY INLET CO 007 / LINE 08 15.000 15.000
EACH 0.000 0.00
1,000.00000 15.000 15,000.00
2075 208-00003 EROSION LOG (18 INCH) CO 007 / LINE 09 700.000 610.000
LF 0.000 0.00
10.00000 610.000 6,100.00
2080 900-00012 ADDED ITEM (FOOT)/ RESET CONCRETE BARRIER (TEMPORARY) 2,196.000 2,196.000
/ CO 009 / LINE 10
LF 0.000 0.00
1.57000 2,196.000 3,447.72
2085 412-00000 FURNISH CONCRETE PAVEMENT / CO 010--REVISED PAVEMENT 1,651.720 1,651.720
THICKNESS
cy 0.000 0.00
89.00000 1,651.720 147,003.08
2090 900-00014 ADDED ITEM (LUMP SUM)/ INLET PROTECTION / CO 011 / 1.000 0.750
LINE 11
LS 0.000 0.00
5,218.03000 0.750 3,913.52
2095 900-00006 ADDED ITEM (DOLLAR)/ RELOCATE FIBER OPTIC CABLE / CO 17,000.000 13,820.360
011 / LINE 12
DOL 0.000 0.00
1.00000 13,820.360 13,820.36
2100 900-00012 ADDED ITEM (FOOT)/ PCCP TIE BAR / CO 012 / LINE 13 11,416.500 11,416.500
LF 0.000 0.00
5.82000 11,416.500 66,444.03
2105 210-04000 ADJUST STRUCTURE CO 015 15.000 14.000
EACH 0.000 0.00
2,879.36000 14.000 40,311.04
2110 202-05019 SAWING CONCRETE (SPECIAL) CO 016 / LINE 14 3,186.000 3,186.000
LF 0.000 0.00
5.70000 3,186.000 18,160.20
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2115 900-00006 ADDED ITEM (DOLLAR)/ CO 016 / LINE 15 18,284.890 18,284.890
DOL 0.000 0.00
1.00000 18,284.890 18,284.89
2120 900-00014 ADDED ITEM (LUMP SUM)/ CO 016 / LINE 16 1.000 1.000
LS 0.000 0.00
4,377.57000 1.000 4,377.57
2125 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) CO 018--WATER 400.000 330.500
QUALITY CONTROL CONSENT ORDER
HOUR 38.000 1,830.46
48.17000 368.500 17,750.65
2130 208-00205 EROSION CONTROL SUPERVISOR CO 018--WATER QUALITY 1,400.000 979.500
CONTROL CONSENT ORDER
HOUR 91.500 7,663.13
83.75000 1,071.000 89,696.25
2135 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) CO 50.000 0.000
018--WATER QUALITY CONTROL CONSENT ORDER
HOUR 0.000 0.00
100.00000 0.000 0.00
2140 900-00007 ADDED ITEM (EACH)/ CO 017 / ADJUST VEHICLE DETECTOR 8.000 8.000
CAMERA / LINE 17
EACH 0.000 0.00
433.52000 8.000 3,468.16
2145 700-70035 F/A CO 017 / WALL C CORRECTIVE WORK / LINE 18 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
2150 606-00705 GUARDRAIL TYPE 7 (SPECIAL) CO 020 / LINE 19 360.000 115.000
LF 0.000 0.00
165.10000 115.000 18,986.50
2155 202-00700 REMOVAL OF LIGHT STANDARD CO 020 / LINE 20 4.000 3.000
EACH 0.000 0.00
319.50000 3.000 958.50
2160 900-00006  ADDED ITEM (DOLLAR)/ SEWAGE PUMP (STANDBY) / CO 020 / 1,432.750 1,432.750
LINE 21
DOL 0.000 0.00
1.00000 1,432.750 1,432.75
2165 900-00010 ADDED ITEM (HOUR)/ VACUUM CONCRETE SAW SLURRY / CO 20 500.000 391.000
/ LINE 22
HOUR 57.500 9,487.50
165.00000 448.500 74,002.50
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2175 210-04010 ADJUST MANHOLE CO 023 / LINE 23 12.000 8.000
EACH 0.000 0.00
825.00000 8.000 6,600.00
2185 900-00022 ADDED ITEM (SQUARE YARD)/ CO 023 / SUBGRADE SOIL 12,700.000 12,689.400
REINFORCEMENT
SY 0.000 0.00
6.60000 12,689.400 83,750.04
2190 630-80520 MOBILE PAVEMENT MARKING ZONE CO 024 / LINE 25 1.000 1.000
DAY 0.000 0.00
300.00000 1.000 300.00
2195 613-00206 2 INCH ELECTRICAL CONDUIT (BORED) CO 027 / LINE 26 494.000 294.000
LF 200.000 4,072.00
20.36000 494.000 10,057.84
2200 900-00006 ADDED ITEM (DOLLAR)/ PAINT SIGNAL POLES / CO 027 / 17,000.000 16,114.240
LINE 28
DOL 0.000 0.00
1.00000 16,114.240 16,114.24
2205 900-00006 ADDED ITEM (DOLLAR)/ TRAFFIC SIGNAL POLE (ADDITIONAL 6,062.300 6,062.300
COSTS)
DOL 0.000 0.00
1.00000 6,062.300 6,062.30
2210 506-00010 RIPRAP (SPECIAL) CO 028 515.000 515.000
cy 0.000 0.00
41.00000 515.000 21,115.00
2215 202-00828 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT CO 029 / LINE 29 1.000 1.000
LS 0.000 0.00
2,892.35000 1.000 2,892.35
2220 900-00006 ADDED ITEM (DOLLAR)/ CO 30 / DESIGN FEES 10,000.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2225 900-00006 ADDED ITEM (DOLLAR)/ CO 030 / CONTRACTOR OVERHEAD 0.000 0.000
EXPENSES
DOL 0.000 0.00
1.00000 0.000 0.00
2230 900-00014 ADDED ITEM (LUMP SUM)/ CO 030 / CONTRACTOR'S VECP 1.000 1.000
SHARE
LS 0.000 0.00

70,439.21000 1.000 70,439.21
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2235 900-00030 EROSION CONTROL LIQUIDATED DAMAGES CO 029 / LINE 31 -1.000 -1.000
DAY 0.000 0.00
500.00000 -1.000 -500.00
2240 900-00012 ADDED ITEM (FOOT)/ ADDED COST TO CONSTRUCT GUARDRAIL 6,000.000 0.000
TYPE 3 / CO 031 / LINE 32
LF 5,790.000 14,648.70
2.53000 5,790.000 14,648.70
2245 700-70034 F/A STORM SEWER REVISION--3149+80.19, RT. 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
2250 627-02010 PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 11,369.000 0.000
CO 031 / LINE 34
SF 1,884.000 16,956.00
9.00000 1,884.000 16,956.00

CAT 0200 CURRENT AMT $ 23,566,549.69 $1,292,829.635% 19,871,311.25

CAT NO0300 STR. NO. G-17-DX STR. NO. G-17-DY

1365 202-00400 REMOVAL OF BRIDGE 2.000 2.000
EACH 0.000 0.00
62,000.00000 2.000 124,000.00
1370 206-00000 *STRUCTURE EXCAVATION 1,605.000 1,605.000
cy 0.000 0.00
8.00000 1,605.000 12,840.00
1375 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,552.000 1,552.000
cy 0.000 0.00
25.50000 1,552.000 39,576.00
1380 206-00200 *STRUCTURE BACKFILL (CLASS 2) 174.000 0.000
cy 0.000 0.00
7.00000 0.000 0.00
1385 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,552.000 1,552.000
cy 0.000 0.00
24.00000 1,552.000 37,248.00
1390 206-01784 SHORING (AREA 4) 1.000 1.000
L s 0.000 0.00

40,000.00000 1.000 40,000.00
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1395 206-01785 SHORING (AREA 5) 1.000 1.000
LS 0.000 0.00
40,000.00000 1.000 40,000.00
1400 206-01786 SHORING (AREA 6) 1.000 1.000
LS 0.000 0.00
7,500.00000 1.000 7,500.00
1405 206-01787 SHORING (AREA 7) 1.000 1.000
LS 0.000 0.00
7,500.00000 1.000 7,500.00
1410 502-00460 PILE TIP 32.000 32.000
EACH 0.000 0.00
150.00000 32.000 4,800.00
1415 502-11489 STEEL PILING (HP 14X89) 1,662.600 1,662.600
LF 0.000 0.00
60.00000 1,662.600 99,756.00
1415 MATERIAL ALLOWANCE STEEL PILE (HP 14X89) 0.000
LF 0.000 0.00
51.00000 0.000 0.00
1416 900-00012 ADDED ITEM (FOOT)/ STEEL PILING (HP 14X89) CUT-OFFS 137.100 137.100
>1.0'" < 10.0"
LF 0.000 0.00
48.00000 137.100 6,580.80
1420 503-00030 *DRILLED CAISSON (30 INCH) 540.000 540.000
LF 0.000 0.00
210.00000 540.000 113,400.00
1425 503-00036 *DRILLED CAISSON (36 INCH) 403.500 403.500
LF 0.000 0.00
215.00000 403.500 86,752.50
1430 515-00400 *CONCRETE SEALER 3,662.000 0.000
SY 0.000 0.00
8.00000 0.000 0.00
1435 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 288.000 216.000
LF 72.000 19,800.00

275.00000 288.000 79,200.00
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1440 601-03040 CONCRETE CLASS D (BRIDGE) 307.200 311.460
cy -4.260 -1,831.80
430.00000 307.200 132,096.00
1445 601-05000 *CONCRETE CLASS H 1,346.800 1,294.280
cY 52.520 23,108.80
440.00000 1,346.800 592,592.00
1445 MATERIAL ALLOWANCE PRECAST DECK PANELS 0.000
SF 0.000 0.00
4.76000 0.000 0.00
1450 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 3,493.000 700.000
SY 1,746.000 7,857.00
4.50000 2,446.000 11,007.00
1455 601-40300 *STRUCTURAL CONCRETE COATING 1,446.000 1,237.400
sy 0.000 0.00
9.00000 1,237.400 11,136.60
1460 602-00020 *REINFORCING STEEL (EPOXY COATED) 372,975.000 367,075.400
1B 5,899.600 5,604.62
0.95000 372,975.000 354,326.25
1465 606-10700 *BRIDGE RAIL TYPE 7 1,083.000 1,004.000
LF 56.000 4,760.00
85.00000 1,060.000 90,100.00
1470 613-00100 *1 INCH ELECTRICAL CONDUIT 291.000 290.500
LF 0.000 0.00
7.50000 290.500 2,178.75
1475 618-00154 *PRESTRESSED CONCRETE I (BT54) 3,360.000 3,360.000
LF 0.000 0.00
185.00000 3,360.000 621,600.00
1475 MATERIAL ALLOWANCE G-17-DY PHASE 2 GIRDERS 0.000
LF 0.000 0.00
138.54000 0.000 0.00
1475 MATERIAL ALLOWANCE G-17-DY PHASE 2 GIRDERS 0.000
LF 0.000 0.00

138.54000 0.000 0.00
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1475 MATERIAL ALLOWANCE G-17-DX GIRDERS 0.000
LF 0.000 0.00
138.54000 0.000 0.00
2180 700-70034 F/A CO 023 / REMOVE STEEL H PILING / LINE 24 12,000.000 10,136.100
F A 0.000 0.00
1.00000 10,136.100 10,136.10

CAT 0300 CURRENT AMT $ 2,565,251.55 $ 59,298.62 % 2,524,326.00
CAT NO0301 STR. NO. G-17-DZ STR. NO. G-17-EA

1480 206-00000 *STRUCTURE EXCAVATION 1,220.000 1,220.000
cy 0.000 0.00
8.00000 1,220.000 9,760.00
1485 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,048.000 1,048.000
cYy 0.000 0.00
25.50000 1,048.000 26,724.00
1490 206-00200 *STRUCTURE BACKFILL (CLASS 2) 124.000 60.000
cy 64.000 448.00
7.00000 124.000 868.00
1495 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,048.000 1,048.000
cy 0.000 0.00
24.00000 1,048.000 25,152.00
1500 206-01781 SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
66,000.00000 1.000 66,000.00
1505 206-01782 SHORING (AREA 2) 1.000 1.000
L s 0.000 0.00
7,500.00000 1.000 7,500.00
1510 206-01783 SHORING (AREA 3) 1.000 1.000
LS 0.000 0.00
7,500.00000 1.000 7,500.00
1515 502-00460 PILE TIP 36.000 36.000
EACH 0.000 0.00

150.00000 36.000 5,400.00
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PCN: 15555-BID ESTIMATE RUN 10/08/2009
PROJECT: IM 0252-383 ESTIMATE NO: 0016 14:23:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STR. NO. G-17-DZ STR. NO. G-17-EA
1520 502-11253 STEEL PILING (HP 12X53) 0.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
1521 502-11274 STEEL PILING (HP 12X74) CO 008 / VECP 1,702.700 1,702.700
LF 0.000 0.00
60.00000 1,702.700 102,162.00
1522 900-00012 ADDED ITEM (FOOT)/ STEEL PILING (HP12X74) CUT-OFFS 196.600 196.600
>1.0"'" < 10.0"
LF 0.000 0.00
48.00000 196.600 9,436.80
1525 509-00000 STRUCTURAL STEEL 0.000 0.000
1B 0.000 0.00
1.65000 0.000 0.00
1526 618-01994 PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") CO 14,400.000 14,400.000
008 / VECP
SF 0.000 0.00
67.00000 14,400.000 964,800.00
1526 MATERIAL ALLOWANCE PRESTRESSED CONCRETE BOX (32" 0.000
THROUGH 48"
SF 0.000 0.00
43.08000 0.000 0.00
1526 MATERIAL ALLOWANCE PRESTRESSED CONCRETE BOX (32" 0.000
THROUGH 48")
SF 0.000 0.00
43.08000 0.000 0.00
1527 900-00006 ADDED ITEM (DOLLAR)/ CO 008 / DESIGN FEE 40,000.000 40,000.000
DOL 0.000 0.00
1.00000 40,000.000 40,000.00
1528 900-00014 ADDED ITEM (LUMP SUM)/ CO 008 / CONTRACTOR'S VECP 1.000 1.000
SHARE
LS 0.000 0.00
74,855.75000 1.000 74,855.75
1530 515-00400 *CONCRETE SEALER 2,237.000 0.000
SY 0.000 0.00
8.00000 0.000 0.00
1535 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 240.000 120.000
LF 120.000 33,000.00
275.00000 240.000 66,000.00
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PCN: 15555-BID ESTIMATE RUN 10/08/2009
PROJECT: IM 0252-383 ESTIMATE NO: 0016 14:23:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STR. NO. G-17-DZ STR. NO. G-17-EA
1540 601-03040 CONCRETE CLASS D (BRIDGE) 137.800 94.380
cy 43.420 18,670.60
430.00000 137.800 59,254.00
1545 601-05000 *CONCRETE CLASS H 548.200 537.500
cY 10.700 4,708.00
440.00000 548.200 241,208.00
1550 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 2,135.000 0.000
sy 1,067.000 4,801.50
4.50000 1,067.000 4,801.50
1555 601-40400 *STRUCTURAL CONCRETE STAIN 652.000 0.000
SY 0.000 0.00
6.00000 0.000 0.00
1560 602-00020 *REINFORCING STEEL (EPOXY COATED) 116,330.000 97,212.100
1B 19,117.900 18,162.01
0.95000 116,330.000 110,513.50
1565 606-10700 *BRIDGE RAIL TYPE 7 733.000 373.000
LF 360.000 30,600.00
85.00000 733.000 62,305.00
1570 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 360.000 180.000
LF 0.000 0.00
38.00000 180.000 6,840.00
1575 613-00100 *1 INCH ELECTRICAL CONDUIT 550.000 350.000
LF 0.000 0.00
7.50000 350.000 2,625.00
CAT 0301 CURRENT AMT 1,928,659.55 $ 110,390.1158 1,893,705.55
CAT NOO0302 STR. NO. G-17-P TEMPORARY WIDENING
1580 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 81.000 80.670
SY 0.000 0.00
3.25000 80.670 262.18
1585 202-00400 REMOVAL OF BRIDGE 2.000 1.000
EACH 0.750 46,500.00
62,000.00000 1.750 108,500.00
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PCN: 15555-BID ESTIMATE RUN 10/08/2009
PROJECT: IM 0252-383 ESTIMATE NO: 0016 14:23:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STR. NO. G-17-P TEMPORARY WIDENING
1590 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
LS 0.000 0.00
30,000.00000 1.000 30,000.00
1595 206-00000 *STRUCTURE EXCAVATION 46.000 46.000
cYy 0.000 0.00
8.00000 46.000 368.00
1600 206-00100 *STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cy 0.000 0.00
25.50000 0.000 0.00
1605 206-00200 *STRUCTURE BACKFILL (CLASS 2) 19.000 19.000
cYy 0.000 0.00
7.00000 19.000 133.00
1610 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000
cy 0.000 0.00
24.00000 0.000 0.00
1615 206-01788 SHORING (AREA 8) 0.000 0.000
L S 0.000 0.00
500.00000 0.000 0.00
1620 206-01789 SHORING (AREA 9) 0.000 0.000
LS 0.000 0.00
500.00000 0.000 0.00
1625 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 56.000 56.000
TON 0.000 0.00
55.00000 56.000 3,080.00
1630 502-00460 PILE TIP 6.000 6.000
EACH 0.000 0.00
150.00000 6.000 900.00
1635 502-11253 STEEL PILING (HP 12X53) 321.000 321.000
LF 0.000 0.00
55.00000 321.000 17,655.00
1635 MATERIAL ALLOWANCE STEEL PILE (HP 12X53) 0.000
LF 0.000 0.00
30.74000 0.000 0.00
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PCN: 15555-BID ESTIMATE RUN 10/08/2009
PROJECT: IM 0252-383 ESTIMATE NO: 0016 14:23:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STR. NO. G-17-P TEMPORARY WIDENING
1640 503-00030 *DRILLED CAISSON (30 INCH) 134.000 134.000
LF 0.000 0.00
210.00000 134.000 28,140.00
1641 900-00012  ADDED ITEM (FOOT)/ PRICE ADJUSTMENT -- DRILLED CAISSON 62.200 62.200
(30 INCH)
LF 0.000 0.00
241.50000 62.200 15,021.30
1645 601-03040 CONCRETE CLASS D (BRIDGE) 82.000 82.000
cy 0.000 0.00
430.00000 82.000 35,260.00
1650 602-00000 *REINFORCING STEEL 17,000.000 17,000.000
1B 0.000 0.00
0.95000 17,000.000 16,150.00
1655 606-10700 *BRIDGE RAIL TYPE 7 123.000 123.000
LF 0.000 0.00
85.00000 123.000 10,455.00
1660 618-06036 *PRESTRESSED CONCRETE SLAB (DEPTH GREATER THAN 13 2,475.000 2,475.000
INCHES)
SF 0.000 0.00
48.00000 2,475.000 118,800.00
CAT 0302 CURRENT AMT 400,225.55 $ 46,500.00 8 384,724.48
CAT NO0303 PLUM CREEK PARKWAY BRIDGE
1665 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
62,000.00000 1.000 62,000.00
1670 206-00000 *STRUCTURE EXCAVATION 1,532.000 1,532.000
cy 0.000 0.00
8.00000 1,532.000 12,256.00
1675 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,383.000 1,383.000
cY 0.000 0.00
25.50000 1,383.000 35,266.50
1680 206-00200 *STRUCTURE BACKFILL (CLASS 2) 189.000 102.000
cy 87.000 609.00
7.00000 189.000 1,323.00
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PCN: 15555-BID ESTIMATE RUN 10/08/2009
PROJECT: IM 0252-383 ESTIMATE NO: 0016 14:23:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 PLUM CREEK PARKWAY BRIDGE
1685 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,383.000 1,383.000
cy 0.000 0.00
24.00000 1,383.000 33,192.00
1690 206-00510 *FILTER MATERIAL (CLASS A) 74.000 0.000
cY 0.000 0.00
50.00000 0.000 0.00
1695 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 287.460 287.460
TON 0.000 0.00
55.00000 287.460 15,810.30
1700 502-00460 PILE TIP 28.000 28.000
EACH 0.000 0.00
150.00000 28.000 4,200.00
1705 502-11274 STEEL PILING (HP 12X74) 878.200 878.200
LF 0.000 0.00
60.00000 878.200 52,692.00
1705 MATERIAL ALLOWANCE STEEL PILE (HP 12X74) 0.000
LF 0.000 0.00
42.67000 0.000 0.00
1706 900-00012 ADDED ITEM (FOOT)/ STEEL PILING (HP12X74) CUT-OFFS 146.400 146.400
>1.0'" < 10.0"
LF 0.000 0.00
48.00000 146.400 7,027.20
1710 503-00048 *DRILLED CAISSON (48 INCH) 284.000 284.000
LF 0.000 0.00
285.00000 284.000 80,940.00
1715 509-90002 PAINT EXISTING STRUCTURE (SPECIAL) 0.000 0.000
GAL 0.000 0.00
400.00000 0.000 0.00
1720 514-00200 *PEDESTRIAN RAILING (STEEL) 364.000 364.000
LF 0.000 0.00
135.00000 364.000 49,140.00
1725 515-00120 *WATERPROOFING (MEMBRANE) 1,893.000 1,893.000
sy 0.000 0.00
10.50000 1,893.000 19,876.50
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PCN: 15555-BID ESTIMATE RUN 10/08/2009
PROJECT: IM 0252-383 ESTIMATE NO: 0016 14:23:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0303 PLUM CREEK PARKWAY BRIDGE

1730 515-00400 *CONCRETE SEALER 599.000 599.000
sy 0.000 0.00
8.00000 599.000 4,792.00
1735 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 198.000 198.000
LF 0.000 0.00
275.00000 198.000 54,450.00
1740 601-03040 CONCRETE CLASS D (BRIDGE) 1,492.000 1,492.000
cy 0.000 0.00
430.00000 1,492.000 641,560.00
1745 601-40300 *STRUCTURAL CONCRETE COATING 1,105.000 1,046.000
sY 0.000 0.00
9.00000 1,046.000 9,414.00
1746 900-00022 ADDED ITEM (SQUARE YARD)/ STRUCTURAL CONCRETE 86.600 86.600
COATING--PILASTERS / CO 027 / LINE 27
sy 0.000 0.00
28.20000 86.600 2,442.12
1750 602-00000 *REINFORCING STEEL 68,745.000 68,745.000
1B 0.000 0.00
0.95000 68,745.000 65,307.75
1755 602-00020 *REINFORCING STEEL (EPOXY COATED) 205,685.000 205,685.000
1B 0.000 0.00
0.95000 205,685.000 195,400.75
1760 603-50015 15 INCH PLASTIC PIPE 289.000 289.000
LF 0.000 0.00
45.00000 289.000 13,005.00
1765 606-11005 *BRIDGE RAIL TYPE 10 (SPECIAL) 491.000 491.000
LF 0.000 0.00
275.00000 491.000 135,025.00
1770 613-00100 *1 INCH ELECTRICAL CONDUIT 137.000 137.000
LF 0.000 0.00
7.50000 137.000 1,027.50
1775 613-00125 *1-1/4 INCH ELECTRICAL CONDUIT 678.000 678.000
LF 0.000 0.00

10.00000 678.000 6,780.00
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PCN: 15555-BID ESTIMATE RUN 10/08/2009
PROJECT: IM 0252-383 ESTIMATE NO: 0016 14:23:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0303 PLUM CREEK PARKWAY BRIDGE

1780 613-00200 *2 INCH ELECTRICAL CONDUIT 518.000 518.000
LF 0.000 0.00
13.25000 518.000 6,863.50
1785 613-00600 *6 INCH ELECTRICAL CONDUIT 0.000 0.000
LF 0.000 0.00
23.25000 0.000 0.00
1790 618-00142 *PRESTRESSED CONCRETE I (BT42) 1,814.000 1,814.000
LF 0.000 0.00
170.00000 1,814.000 308,380.00
1791 626-00100  MOBILIZATION (WITHOUT AUTOPAY) CO 013 / LINE 14 1.000 1.000
LS 0.000 0.00
1,385.47000 1.000 1,385.47
CAT 0303 CURRENT AMT $ 1,823,787.59 $ 609.00$ 1,819,556.59
CAT NO0304 WALL-G-17-R WALL B
1795 206-00000 *STRUCTURE EXCAVATION 2,901.000 2,901.000
cy 0.000 0.00
8.00000 2,901.000 23,208.00
1800 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 105.000 105.000
cy 0.000 0.00
125.00000 105.000 13,125.00
1805 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,948.300 2,929.500
cy 0.000 0.00
25.50000 2,929.500 74,702.25
1810 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,589.000 1,577.900
cy 0.000 0.00
24.00000 1,577.900 37,869.60
1810 MATERIAL ALLOWANCE -0.001
cy 0.000 0.00
13.99000 -0.001 -0.01
1815 420-00500 *GEOTEXTILE (PAVING) 928.000 928.000
SY 0.000 0.00

2.50000 928.000 2,320.00
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0304 WALL-G-17-R WALL B
1820 504-04410 *BLOCK FACING 4,503.000 4,216.500
SF 0.000 0.00
9.50000 4,216.500 40,056.75
1825 504-04420 PRECAST PANEL FACING 10,137.000 10,137.000
SF 0.000 0.00
30.00000 10,137.000 304,110.00
1830 504-06310 *GROUND NAIL (10 FOOT) 112.000 112.000
EACH 0.000 0.00
405.00000 112.000 45,360.00
1830 MATERIAL ALLOWANCE WALL B 10' NAILS 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
1835 504-06315 *GROUND NAIL (15 FOOT) 183.000 183.000
EACH 0.000 0.00
585.00000 183.000 107,055.00
1835 MATERIAL ALLOWANCE WALL B 15' NAILS 0.000
EACH 0.000 0.00
31.50000 0.000 0.00
1840 601-01000 CONCRETE CLASS B 138.000 91.740
cYy 29.950 17,970.00
600.00000 121.690 73,014.00
1845 601-40400 *STRUCTURAL CONCRETE STAIN 1,148.000 0.000
SY 0.000 0.00
6.00000 0.000 0.00
1850 602-00020 *REINFORCING STEEL (EPOXY COATED) 8,507.000 5,480.700
LB 2,519.300 2,393.34
0.95000 8,000.000 7,600.00
CAT 0304 CURRENT AMT 749,043.80 $ 20,363.34 3 728,420.59
CAT NO0305 WALL-G-17-S WALL C
1855 206-00000 *STRUCTURE EXCAVATION 1,467.000 1,467.000
cYy 0.000 0.00
8.00000 1,467.000 11,736.00
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CAT NOO0305 WALL-G-17-5 WALL C
1860 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 63.000 63.000
cYy 0.000 0.00
125.00000 63.000 7,875.00
1865 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,154.120 2,154.120
cy 0.000 0.00
25.50000 2,154.120 54,930.06
1870 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,296.720 1,296.720
cYy 0.000 0.00
24.00000 1,296.720 31,121.28
1875 420-00500 *GEOTEXTILE (PAVING) 1,170.000 1,170.000
SY 0.000 0.00
2.50000 1,170.000 2,925.00
1880 504-04410 *BLOCK FACING 4,539.010 4,539.010
SF 0.000 0.00
9.50000 4,539.010 43,120.60
1885 504-04420 PRECAST PANEL FACING 3,860.000 3,860.000
SF 0.000 0.00
30.00000 3,860.000 115,800.00
1885 MATERIAL ALLOWANCE 0.000
SF 0.000 0.00
23.00000 0.000 0.00
1890 601-01000 CONCRETE CLASS B 105.720 105.720
cy 0.000 0.00
600.00000 105.720 63,432.00
1895 601-40400 *STRUCTURAL CONCRETE STAIN 405.000 336.900
SY 0.000 0.00
6.00000 336.900 2,021.40
1900 602-00020 *REINFORCING STEEL (EPOXY COATED) 6,031.800 6,031.800
LB 0.000 0.00
0.95000 6,031.800 5,730.21
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UNIT PRICE
CAT NOO0305 WALL-G-17-5 WALL C
2170 700-70034 F/A CO 021 / WALL C CORRECTIVE WORK 11,911.570 11,911.570
FA 0.000 0.00
1.00000 11,911.570 11,911.57
CAT 0305 CURRENT AMT $ 351,011.72 $ 0.00$ 350,603.12
CAT NO0306 WALL-G-17-T WALL D
1905 206-00000 *STRUCTURE EXCAVATION 3,846.000 3,846.000
cy 0.000 0.00
8.00000 3,846.000 30,768.00
1910 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 74.000 74.000
cy 0.000 0.00
125.00000 74.000 9,250.00
1915 206-00100 *STRUCTURE BACKFILL (CLASS 1) 4,189.000 4,178.400
cYy 0.000 0.00
25.50000 4,178.400 106,549.20
1920 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 2,316.000 2,313.000
cy 0.000 0.00
24.00000 2,313.000 55,512.00
1920 MATERIAL ALLOWANCE 0.000
cYy 0.000 0.00
13.99000 0.000 0.00
1925 420-00500 *GEOTEXTILE (PAVING) 1,536.000 1,536.000
SY 0.000 0.00
2.50000 1,536.000 3,840.00
1930 504-04410 *BLOCK FACING 6,789.900 6,789.900
SF 0.000 0.00
9.50000 6,789.900 64,504.05
1935 504-04420 PRECAST PANEL FACING 6,286.200 6,286.200
SF 0.000 0.00
30.00000 6,286.200 188,586.00
1935 MATERIAL ALLOWANCE WALL D PANELS 0.000
SF 0.000 0.00

23.00000 0.000 0.00
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CAT NO0306 WALL-G-17-T WALL D
1940 601-01000 CONCRETE CLASS B 108.000 51.900
cy 47.690 28,614.00
600.00000 99.590 59,754.00
1945 601-40400 *STRUCTURAL CONCRETE STAIN 700.000 0.000
SY 0.000 0.00
6.00000 0.000 0.00
1950 602-00020 *REINFORCING STEEL (EPOXY COATED) 6,837.000 2,802.400
1B 2,109.000 2,003.55
0.95000 4,911.400 4,665.83
CAT 0306 CURRENT AMT 534,846.70 $ 30,617.55$ 523,429.08
CAT NO0307 WALL-G-17-U ABUTMENT 2
1955 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 26.000 26.000
cy 0.000 0.00
125.00000 26.000 3,250.00
1956 206-00000 STRUCTURE EXCAVATION ADDED BY PLANS AND SPECIFICATIONS 413.000 413.000
cY 0.000 0.00
8.00000 413.000 3,304.00
1960 504-04420 PRECAST PANEL FACING 3,641.000 3,641.000
SF 0.000 0.00
30.00000 3,641.000 109,230.00
1965 504-06320 *GROUND NAIL (20 FOOT) 179.000 179.000
EACH 0.000 0.00
770.00000 179.000 137,830.00
1965 MATERIAL ALLOWANCE G-17-V 20' NAILS 0.000
EACH 0.000 0.00
42.00000 0.000 0.00
1970 601-01000 CONCRETE CLASS B 31.000 10.050
cY 18.050 10,830.00
600.00000 28.100 16,860.00
1975 601-40400 *STRUCTURAL CONCRETE STAIN 458.000 0.000
sy 0.000 0.00
6.00000 0.000 0.00
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CAT NO0307 WALL-G-17-U ABUTMENT 2
1980 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,885.000 525.500
1B 1,068.100 1,014.70
0.95000 1,593.600 1,513.92
CAT 0307 CURRENT AMT $ 276,752.75 $ 11,844.70% 271,987.92
CAT NO0308 WALL-G-17-V ABUTMENT 1
1985 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 26.000 25.000
cy 0.000 0.00
125.00000 25.000 3,125.00
1986 206-00000 STRUCTURE EXCAVATION ADDED BY PLANS AND SPECIFICATIONS 381.000 381.000
cY 0.000 0.00
8.00000 381.000 3,048.00
1990 504-04420 PRECAST PANEL FACING 3,485.000 3,307.000
SF 0.000 0.00
30.00000 3,307.000 99,210.00
1990 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000
SF 0.000 0.00
23.00000 0.000 0.00
1995 504-06320 *GROUND NAIL (20 FOOT) 152.000 152.000
EACH 0.000 0.00
770.00000 152.000 117,040.00
1995 MATERIAL ALLOWANCE G-17-U 20' NAILS 0.000
EACH 0.000 0.00
42.00000 0.000 0.00
2000 601-01000 CONCRETE CLASS B 32.000 9.010
cy 15.040 9,024.00
600.00000 24.050 14,430.00
2005 601-40400 *STRUCTURAL CONCRETE STAIN 473.000 0.000
SY 0.000 0.00
6.00000 0.000 0.00
2010 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,949.000 464.200
1B 889.800 845.31
0.95000 1,354.000 1,286.30
CAT 0308 CURRENT AMT $ 251,777.55 $ 9,869.3158 238,139.30
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PCN: 15555-BID ESTIMATE RUN 10/08/2009
PROJECT: IM 0252-383 ESTIMATE NO: 0016 14:23:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING

2015 620-00005 FIELD OFFICE (SPECIAL) 1.000 0.600

EACH 0.300 13,500.00

45,000.00000 0.900 40,500.00
2020 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00
2025 620-00020 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

2,000.00000 2.000 4,000.00

CAT 0400 CURRENT AMT $ 69,000.00 $ 13,500.00 % 64,500.00

PROJECT TOTAL CURRENT AMT $ 32,516,906.45 $1,595,822.26$ 28,670,703.88



